

## **MINUTES**

**of**

**4<sup>th</sup> Project Meeting, Málaga, Spain**


**December 16<sup>th</sup> 2020**

***IMAS: Increasing Mathematical Attainment in Schools***

**Project No.: 2019-1-ES01-KA201-065104**

### **IMAS Project Partners:**

- P1 – UMA (ES)
- P2 – PROWORK (NL)
- P3 – AHS (BE)
- P4 – CARDET (CY)
- P5 – FIPL (IE)
- P6 – JAITEK (ES)



## People attending the meeting

From Universidad de Málaga, Spain:

Julio Ruiz Palmero  
Rocío Pérez del Río  
Andrea Cívico Ariza  
José Antonio Morales Alarcón  
David Ríos

From PRO WORK, Netherlands:

Dylan Adelaar

From ARTEVELDEHOGESCHOOL, Belgium:

Ilse Lanszweert  
Els Coussement

From CARDET, Cyprus:

Kyriaki Yiakoup

From FIPL, Ireland:

Mike Keegan

From JAITEK Tecnología y Formación SL, Spain:

Mariano Sanz Prieto  
Saturio Rodríguez  
Isabel Álvarez Testillano  
Daniel Pérez Ovejero


## Minutes of the meeting

The meeting was held online on Zoom due to the pandemic situation. It started with the welcome of Julio.

After that, we started to talk about each Intellectual Output, and their current situation. The main discussion about them is summarised in the following table:

#	Intellectual Outputs (responsible)	Status	Comments
1	IO1	ON GOING	Done: questionnaires reviewed To do: questionnaires will be translated and then  Cardet and Jaitek will create them in AIKEN format and include them in the system.

#	Intellectual Outputs (responsible)	Status	Comments
2	IO2	ON GOING	Statistics will be explained in the January meeting in more detail.
3	IO3 Open Educational Resources	ON GOING	<p>IO3 / A1 – External Resources. Partners must check if they have access to the repository (<a href="http://repository.imas-project.eu/index.php?option=com_users&amp;view=login&amp;Itemid=1152&amp;lang=en">http://repository.imas-project.eu/index.php?option=com_users&amp;view=login&amp;Itemid=1152&amp;lang=en</a>) and if they are able to include resources.</p> <p>IO3 / A2 – Creating Resources. A <i>Youtube</i> channel will be created to include all the videos created by partners.</p> <p>A Drive folder will be created to translate the different resources.</p> <p>Dutch and Spanish speaking partners will translate all the resources into their own language. Cardet will translate 10 resources into Greek. Therefore, there will be:</p> <ul style="list-style-type: none"> <li>• 30 resources in English</li> <li>• 30 resources in Spanish</li> <li>• 30 resources in Dutch</li> <li>• 15 resources in Greek</li> </ul> <p>FIPL will proofread all the resources in English.</p> <p>The 17<sup>th</sup> December there will be another meeting between FIPL and Jaitek to talk about how to translate the resources and the 4<sup>th</sup> January, FIPL will start reviewing them.</p>
4	IO4 New pedagogies for Maths teaching	ON GOING	<p>IO4 / A2 – In Service e-training programs for Maths Teacher. Jaitek showed the already created content on the platform.</p> <p>Teachers who take part in the previous IOs will be included in the MOOC. If partners want to include different teachers, they should send their information.</p> <p>Partners will have to send suggestions which 3 methodologies that should appear in the MOOC.</p> <p>We will create the course in English, and then it will be translated into the different partners' language. When translating, partners will be able to modify the content according to the situation and needs of their country.</p>



Then we started with all the tasks that are not intellectual outputs but have to be done as general tasks of the project.

- Evaluation plan: September and today's meeting
- Dissemination: UMA prepared the second newsletter (<https://view.genial.ly/5fd3634865cce10d951a2eaa>) and showed it during the meeting. Artevelde Hogeschool should send the new logo to include it in the newsletter.
- The evaluation report will be done after the training ends.
- Last meeting in Malaga: Boarding tickets and expenses should be included: <https://drive.google.com/drive/folders/1DmntNUBm6b-IMqGCdDKJrkLbB3QIWziD?usp=sharing>
- Progress Memory (February): Timesheets of the first year should be filled in and contracts of the people who appear in the timesheets should be also included: <https://drive.google.com/drive/folders/1QpMo8kPdELdnLGhuXXohDqfpHGWZUj5C?usp=sharing>
  - If you have any further questions about this issue contact with Dino or Mariano.
- Cardet and Jaitek will meet again to talk about dissemination and inform partners about its results.
- PRO WORK will send a survey after the meeting and will create a report in January

The next meeting will be held at the end of January or the beginning of February. Julio will prepare a doodle for it.