

MINUTES

of

5th Project Meeting, Málaga, Spain


February 09th 2021

IMAS: Increasing Mathematical Attainment in Schools

Project No.: 2019-1-ES01-KA201-065104

IMAS Project Partners:

- P1 – UMA (ES)
- P2 – PROWORK (NL)
- P3 – AHS (BE)
- P4 – CARDET (CY)
- P5 – FIPL (IE)
- P6 – JAITEK (ES)



People attending the meeting

From Universidad de Málaga, Spain:
Julio Ruiz Palmero
Andrea Cívico Ariza

From PRO WORK, Netherlands:
Dylan Adelaar

From ARTEVELDEHOGESCHOOL, Belgium:
Ilse Lanszweert
Els Coussement

From CARDET, Cyprus:
Irene Theodoulou

From FIPL, Ireland:
Mike Keegan

From JAITEK Tecnología y Formación SL, Spain:
Mariano Sanz Prieto
Saturio Rodríguez
Isabel Álvarez Testillano
Daniel Pérez Ovejero

Minutes of the meeting

The meeting was held online on Webex due to the pandemic situation. It started with the welcome of Julio.

We started the meeting discussing the aspects that should be finalized for the Interim report by the end of February (timesheet, contracts, meeting evidences...).

In the evaluation section, Dylan talked about the evaluation of the last meeting, highlighting some aspects that need to be improved, such as setting deadlines to deliver any of the pending tasks. For that reason, a spreadsheet was created (https://docs.google.com/spreadsheets/d/1t0MA6W1nPoCL5ftpzctUvNyYH2VDPSYkEPn6d_VQjEM/edit#gid=0)

In the dissemination section, the status of the project website, in which the integrated newsletters are located, was shown. Once the second newsletter is finished, the link will be provided to the partners for translation. On the web the possibility of translating it into the languages of all the partners has been implemented. A link to a spreadsheet is cited and all partners got access to it,

so that each one starts translating the website content into their own language, to later implement it on the web.

Link

<https://docs.google.com/spreadsheets/d/1ExokncvIOUBsfEbpC8uI96YKMkbsHF1IbSjDx9O2DHo/edit#gid=0>

Regarding the pending Training, and due to the special circumstances of covid-19, the best time to do it will be analyzed in the near future.

After that, we started to talk about each Intellectual Output, and their current situation. The main discussion about them is summarised in the following table:

#	Intellectual Outputs (responsible)	Status	Comments
1	IO4 New pedagogies for Maths teaching	ON GOING	<p>IO4 / A2 – In Service e-training programs for Maths Teacher. Jaitek showed the already created content on the platform.</p> <p>We will create the course in English, and then it will be translated into the different partners' language. When translating, partners will be able to modify the content according to the situation and needs of their country. All languages will be included in the platform.</p> <p>Teacher GPS - The repository is shown and it was commented that the Thesaurus in Dutch has been launched, which was the missing language.</p>
2	IO3 Open Educational Resources	ON GOING	<p>Throughout the month of February, all external resources will be recorded in the system, the resources to be created by each partner must be prepared as soon as possible and must complement the areas and stages that have not been covered with external resources.</p> <p>A Drive folder has been created to translate the different resources (https://drive.google.com/drive/folders/1DMmO7O6Ms3KMobdWPpoLYa3_cPhpjqag6).</p> <p>Following Ilse suggestion, one spreadsheet for the distribution of the resources created by partners (https://docs.google.com/spreadsheets/d/1I8TkJn9v7a3EnJjyL4HU2nXl6tYa3j2EOQEX250UXAY/edit#gid=1238392923). By doing so, resources will be different and based on different levels and mathematical areas.</p>

#	Intellectual Outputs (responsible)	Status	Comments
			<p>Another spreadsheet has also been created to check partner's translation of resources process (https://docs.google.com/spreadsheets/d/1HNlk0TMruGrIsvAo9XEvvGrI2elx6sohuV21NtFnODc/edit#gid=0).</p> <p>Each resource prepared must be accompanied by a didactic guide for use by teachers.</p>
3	IO2 (&IO1)	ON GOING	<p>Done: questionnaires reviewed To do: questionnaires will be translated and then AHS, JAITEK and UMA will work in a small group to review all the questionnaires, they will have a meeting on Monday, February 15.</p> <p>Cardet and Jaitek will create them in AIKEN format and include them in the system.</p> <p>Hands on questionnaires and Technical solution has been explained with more detail by Dino (JAITEK)</p>

The next meeting will be held at the end of March. Julio will prepare a doodle for it.