

MINUTES

of

6th Project Meeting, Málaga, Spain


June 17th 2021

IMAS: Increasing Mathematical Attainment in Schools

Project No.: 2019-1-ES01-KA201-065104

IMAS Project Partners:

- P1 – UMA (ES)
- P2 – PROWORK (NL)
- P3 – AHS (BE)
- P4 – CARDET (CY)
- P5 – FIPL (IE)
- P6 – JAITEK (ES)



People attending the meeting

From Universidad de Málaga, Spain:
Julio Ruiz Palmero

From PRO WORK, Netherlands:
Dylan Adelaar

From ARTEVELDEHOGESCHOOL, Belgium:
Ilse Lanszweert
Els Coussement

From CARDET, Cyprus:
Irene Theodoulou

From FIPL, Ireland:
Dan Fox
Sarah Land

From JAITEK Tecnología y Formación SL, Spain:
Mariano Sanz Prieto
Saturio Rodríguez
Daniel Pérez Ovejero

Minutes of the meeting

The meeting was held online on Zoom due to the pandemic situation. It started with the welcome of Julio.

We started the meeting commenting that the interim report has been received and that the National Agency approved it. The agency has made some suggestions for improvement, especially on the website, which will be taken into account.


It is reported about the status of payments and the problem that exists with the card that is being claimed right now from the management of the University of Malaga.

After that, we started to talk about each Intellectual Output, and their current situation. The main discussion about them is summarised in the following table:

#	Intellectual Outputs (responsible)	Status	Comments
1	IO4 New pedagogies for Maths teaching	ON GOING	IO4 / A2 – In Service e-training programs for Maths Teacher. Jaitek showed the already created content on the platform. It is verified that all partners can access the in-service to be able to translate and contextualize the courses created into their own languages. This should be finish by midSeptember
2	IO3 Open Educational Resources	ON GOING	All the partners have created their own resources. Now UMA and Jaitek will create a drive file to locate all the resources and start the translation process. All the resources should be in English, Spanish and Dutch, and half of them in Greek. All the created resources should be included in the repository by the end of August. Concerning external resources, most of them are already in the repository. Prowork will finish the task during June.
3	IO2 (&IO1)	ON GOING	Dino and Daniel explained how the pilots with teachers and there students will work, what should be done to prepare the documents. This file to collect the data in a spreadsheet can be downloaded in https://drive.google.com/drive/u/0/folders/1Vlo5x0KdrKQVytIpG6X72OsAeJkhe8_s Please download the xlsx file to local, to keep the cell protection. Please contact schools and work with them (one file per center) to be able to start tests in September. Use a spreadsheet for each center, the data of the students will be anonymous and it will only be required to know the sex and date of birth

Prowork showed the results of the evaluation of the last meeting. In general, it has been quite positive, the partners were very satisfied with the progress of the project.

Cardet Talks about the dissemination plan which is being carried out with Facebook, Twitter and Instagram. Betting on improving the diffusion on Instagram.



Regarding the pending Training due to the special circumstances of covid-19, a doodle will be created with possible dates between October and November and will be shared with partners.

Link to the videoconference recorded

<https://drive.google.com/file/d/1SENLewpOaS-Wi9VQ9cjlLELLa32ZUdjr/view>