

Co-funded by the
Erasmus+ Programme
of the European Union

MINUTES

of

7th Project Meeting, Gant, Belgium


June 2nd - 3th 2022

IMAS: Increasing Mathematical Attainment in Schools

Project No.: 2019-1-ES01-KA201-065104

IMAS Project Partners:

- P1 – UMA (ES)
- P2 – PROWORK (NL)
- P3 – AHS (BE)
- P4 – CARDET (CY)
- P5 – FIPL (IE)
- P6 – JAITEK (ES)



Co-funded by the
Erasmus+ Programme
of the European Union

People attending the meeting

From Universidad de Málaga, Spain:
Julio Ruiz Palmero
Ernesto Colomo Magaña

From PRO WORK, Netherlands:
Dylan Adelaar
Theo Grefkens

From ARTEVELDEHOGESCHOOL, Belgium:
Ilse Lanszweert
Els Coussement

From CARDET, Cyprus:
Irene Theodoulou

From FIPL, Ireland:
Dan Fox

From JAITEK Tecnología y Formación SL, Spain:
Mariano Sanz Prieto
Nuria de Pablo
Clara Acebes Luquero

Minutes of the meeting

The meeting started with the welcome of Ilse Lanszweert from AHS Gant (Belgium).

We started with the application content. Mariano Sanz gave an overview of the project, which results was completed and remain to be completed, and how to deal with the overall situation.

After that, we started to talk about each Intellectual Output, and their current situation. The main discussion about them is summarised in the following table:


#	Intellectual Outputs (responsible)	Status	Comments
1	IO4 New pedagogies for Maths teaching	ON GOING	IO4 / A2 – In Service e-training programs for Maths Teacher. Jaitek showed the already created content on the platform. It is verified that all partners can access the in-service to be able to translate and contextualize the courses

#	Intellectual Outputs (responsible)	Status	Comments
			created into their own languages. This should be finish by midSeptember
2	IO3 Open Educational Resources	ON GOING	All the partners have created their own resources. Now UMA and Jaitek will create a drive file to locate all the resources and start the translation process. All the resources should be in English, Spanish and Dutch, and half of them in Greek. All the created resources should be included in the repository by the end of August. Concerning external resources, most of them are already in the repository. Prowork will finish the task during June.
3	IO2 (&IO1)	ON GOING	Dino and Daniel explained how the pilots with teachers and there students will work, what should be done to prepare the documents. This file to collect the data in a spreadsheet can be downloaded in https://drive.google.com/drive/u/0/folders/1Vlo5x0KdrKQVytIpG6X72OsAeJkhe8_s Please download the xlsx file to local, to keep the cell protection. Please contact schools and work with them (one file per center) to be able to start tests in September. Use a spreadsheet for each center, the data of the students will be anonymous and it will only be required to know the sex and date of birth

Prowork showed the results of the evaluation of the last meeting. In general, it has been quite positive, the partners were very satisfied with the progress of the project.

Cardet Talks about the dissemination plan which is being carried out with Facebook, Twitter and Instagram. Betting on improving the diffusion on Instagram.

Regarding the pending Training due to the special circumstances of covid-19, a doodle will be created with possible dates between October and November and will be shared with partners.



IMAS



Co-funded by the
Erasmus+ Programme
of the European Union